

# Work Order ID 73878

Friday, September 16, 2011 3:24:27 PM

Page 1

Item ID: D206-642-151

Revision ID:

Item Name: Replacement Skidtube

Start Date: 9/26/2011 Start Qty: 1.00

Required Date: 10/21/2011 Req'd Qty: 1.00

Reference:

Accept

Setup Start

Stop

Cust Item ID:

Customer:

Approvals:

Process Plan: MF

Date: 11-09-19

Tooling:

Date:

QC:

Date:

SPC (Y/N):

Date:

Run Start

Stop

Sequence ID/  
Work Center ID

Operation  
Description

Set Up/  
Run Hours

Tool ID

Tool #

Plan  
Code

Accept  
Qty

Reject  
Qty

Reject  
Number

Insp.  
Stamp

Draw Nbr

Revision Nbr

D3804

A

IIN-D206-642

O

100

0.00

DC

0.00

Document Control

DOCUMENT CONTROL

Memo

Photocopy bluefile & type labels per PPP D206-642-151

CHG001

N/A

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Work Order ID 73878

Friday, September 16, 2011 3:24:27 PM



Page 2

Item ID: D206-642-151

Accept



Setup Start



Revision ID:

Item Name: Replacement Skidtube

Stop



Start Date: 9/26/2011 Start Qty: 1.00



Cust Item ID:

Required Date: 10/21/2011 Req'd Qty: 1.00

Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Run Start



QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Stop



Sequence ID/  
Work Center ID

Operation  
Description

Set Up/  
Run Hours

Tool ID

Tool #

Plan  
Code

Accept  
Qty

Reject  
Qty

Reject  
Number

Insp.  
Stamp

110



Skidtubes

Skidtubes

0.00

Memo

0.00

1-Deburr Fwd edge of tube

> *DR*

11/09/20

2- Remove ridge on inside of Fwd edge of tube as per Dwg D3804

3-Weld Fwd Cap as per Dwg D3804. Use aluminum rod. Grind D2647 to fit as required.

Pick:

Qty ☐ Part Number ☐ Description ☐ Batch  
A/R ☐ Aluminum Rod ☐ *M112860*

*7/8" 11/09/20*

4-Grind weld flush to cap on top surface only.

5-Cut Aft end as per dwg D3804 from front of tube and Deburr

*DD 11-9-20*

6-Remove inner indexing ridge on Aft end of skidtube as per Dwg D3804

*mo/11-9-22*

7-Open holes for Aft end cap as per Dwg D3804 with #30 Drill Bit using DT8025.

*11/09/22*

8-Drill pilot holes using Dt8166 & DT8169D & DT9771.

9-Locate DT8732 from inner Aft saddle hole & 3rd crossbolt hole. Insert D3286-1 doubler using DT8732 & D206-642-241-T1, then locating doubler off of 3/16" holes, cleco DT8732 & doubler leaving DT8732 for added support.

*11/09/22*

10- Drill D3286-1 doubler rivet holes in tube using # 30 drill, spot drilling doubler at the same time.

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Work Order ID 73878

Friday, September 16, 2011 3:24:27 PM



Page 3

Item ID: D206-642-151

Accept



Setup Start



Revision ID:

Stop



Item Name: Replacement Skidtube

Start Date: 9/26/2011 Start Qty: 1.00



Cust Item ID:

Required Date: 10/21/2011 Req'd Qty: 1.00



Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Run Start



QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Stop



Sequence ID/  
Work Center ID

Operation  
Description

Set Up/  
Run Hours

Tool ID

Tool #

Plan  
Code

Accept  
Qty

Reject  
Qty

Reject  
Number

Insp.  
Stamp

11-Working from the center out, drill # 30 holes into D3286-1 doubler. Cleco each hole as it is being drilled. Verify angle of holes to accommodate rivet heads.

12-Remove 3/16" cleco's only and open GHW holes to Ø0.500" as per Dwg D3804

13-Remove D3286-1 doublers, identify orientation, deburr, then attach them to the workorder

14-Remove indexing edge using DT8741 as per Dwg D3804

15-C'sink GHW rivet holes as per Dwg D3804

16- Open Aft cap hole #6.  
\*\*\*\*no wearplate holes for this skidtube\*\*\*\*

17-Deburr tube and blow out chips from inside the tube

120



QC

Quality Control

QC6- Inspect dimensions to drawing

0.00

Memo

0.00

8 11/09/22

11/09/22

11/09/22

11/09/22

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

**Work Order ID 73878**

Friday, September 16, 2011 3:24:27 PM



Page 4

Item ID: D206-642-151

Accept



Setup Start



Revision ID:

Stop



Item Name: Replacement Skidtube

Start Date: 9/26/2011 Start Qty: 1.00



Cust Item ID:

Required Date: 10/21/2011 Req'd Qty: 1.00



Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Run Start



QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Stop



Sequence ID/ Work Center ID	Operation Description	Set Up/ Run Hours	Tool ID	Tool #	Plan Code	Accept Qty	Reject Qty	Reject Number	Insp. Stamp
140  HandFinish Hand Finishing	Chemical Conversion Coat per QSI005 4.1  Memo	0.00  0.00							
150  QC Quality Control	QC3- Inspect Part Finish  Memo	0.00  0.00							
160  Skidtubes Skidtubes	Skidtubes  Memo 1-Open holes to finished size as per Dwg D3804, (without cutting fluid) 2-C'sink crossbolt spacer holes as per Dwg D3804(without cutting fluid) 3-Deburr and blow out all chips from inside the tube	0.00  0.00							

Handwritten initials: JTW, DD

Handwritten date: 11/09/22

Handwritten date: 11-9-22

Handwritten marks: a large checkmark and a signature

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries



# Work Order ID 73878

Friday, September 16, 2011 3:24:27 PM



Page 5

Item ID: D206-642-151

Accept



Setup \* Start



Revision ID:

Item Name: Replacement Skidtube

Stop



Start Date: 9/26/2011 Start Qty: 1.00



Cust Item ID:

Required Date: 10/21/2011 Req'd Qty: 1.00



Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Run Start



Stop



Sequence ID/ Work Center ID	Operation Description	Set Up/ Run Hours	Tool ID	Tool #	Plan Code	Accept Qty	Reject Qty	Reject Number	Insp. Stamp
--------------------------------	--------------------------	----------------------	---------	--------	--------------	---------------	---------------	------------------	----------------

170 QC6- Inspect dimensions to drawing 0.00



QC

Memo

0.00

Quality Control

1 0 BE11/09/23

180 Skid tubes 0.00



Skid tubes

Skid tubes

Memo

0.00

Skid tubes

I-Locate, install and rivet doublers as per Dwg D3804. Micro-shave rivets as required

2-Bond D2654-3 web in place as per QSI 015. Ensure holes line up. Allow 12 Hrs. cure time before cutting

Start Date: 8:45 Time: 11/09/23  
Finish Date: 11/17/26 Time: 1:10 AM

Pick:

Qty ☐ Part Number ☐ Description ☐ Batch

A/R ☐ Sikaflex-291 ☐ M118393 ☐

Sikaflex expire date: 12/09/05

DL/S 11/09/23

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Work Order ID 73878

Friday, September 16, 2011 3:24:27 PM



Page 6

Item ID: D206-642-151

Accept



Setup Start



Revision ID:

Stop



Item Name: Replacement Skidtube

Start Date: 9/26/2011 Start Qty: 1.00



Cust Item ID:

Required Date: 10/21/2011 Req'd Qty: 1.00



Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Run Start



QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Stop



Sequence ID/  
Work Center ID

Operation  
Description

Set Up/  
Run Hours

Tool ID

Tool #

Plan  
Code

Accept  
Qty

Reject  
Qty

Reject  
Number

Insp.  
Stamp

190

QC5- Inspect part completeness to step on W/O

0.00



QC

Memo

0.00

Quality Control

0.00 *W/O 12.5*

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Work Order ID 73878

Friday, September 16, 2011 3:24:27 PM



Page 7

Item ID: D206-642-151

Accept



Setup Start



Revision ID:

Stop



Item Name: Replacement Skidtube

Start Date: 9/26/2011 Start Qty: 1.00



Cust Item ID:

Required Date: 10/21/2011 Req'd Qty: 1.00



Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Run Start



QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Stop



Sequence ID/  
Work Center ID

Operation  
Description

Set Up/  
Run Hours

Tool ID

Tool #

Plan  
Code

Accept  
Qty

Reject  
Qty

Reject  
Number

Insp.  
Stamp

200

0.00



Skidtubes

Skidtubes

Memo

0.00

Skidtubes

1-remove alodine from around hole and prepare for welding

mo/D 11-9-26

2-Prep per QSI 005 and Insert D2649 crossbolt spacers. Weld as per QSI 004 and Dwg D3804. Remember to back drill each hole to 0.25" before welding the other side. Use aluminum rod.

Pick:

Qty ☐ Part Number ☐ Description ☐ Batch

A/R ☐ Aluminum Rod ☐

m117884

BE 11/10/03

3-Grind welds flush as per Dwg D3804.

Bill 11/10/05

4-Using DT8733, insert (2) D3286-3 spacers as per QSI 004 and Dwg D3804. Remember to back drill each hole to Ø0.402" before welding other side. Use SS rod as required.

A/R ☐ SS Rod ☐

None

h/rmp 11/10/03

5-Counterbore 5/16" x 0.750" deep except 7th hole from Aft end as per Dwg D3804. Deburr

DP 11-10-6

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

**Work Order ID 73878**

Friday, September 16, 2011 3:24:27 PM



Page 8

Item ID: D206-642-151

Accept



Setup Start



Revision ID:

Item Name: Replacement Skidtube

Stop



Start Date: 9/26/2011 Start Qty: 1.00



Cust Item ID:

Required Date: 10/21/2011 Req'd Qty: 1.00

Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Run Start



QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Stop



Sequence ID/ Work Center ID	Operation Description	Set Up/ Run Hours	Tool ID	Tool #	Plan Code	Accept Qty	Reject Qty	Reject Number	Insp. Stamp
--------------------------------	--------------------------	----------------------	---------	--------	--------------	---------------	---------------	------------------	----------------

210

0.00



HandFinishing

HandFinish

Memo

0.00

Hand Finishing

Install D2680-041 Nut Plate as per Dwg D3804

11-10-6

220

QC10- Inspect visual per QSI004- ground welds

0.00



QC

Memo

0.00

Quality Control

8/11/11

230

QC5- Inspect part completeness to step on W/O

0.00



QC

Memo

0.00

Quality Control

11.10.11

8/11/11

20

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries



**Work Order ID 73878**

Friday, September 16, 2011 3:24:27 PM

Page 9

Item ID: D206-642-151

Accept

Setup Start

Revision ID:

Stop

Item Name: Replacement Skidtube

Start Date: 9/26/2011 Start Qty: 1.00

Required Date: 10/21/2011 Req'd Qty: 1.00

Cust Item ID:

Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Run Start

Stop

Sequence ID/  
Work Center IDOperation  
DescriptionSet Up/  
Run Hours

Tool ID

Tool #

Plan  
CodeAccept  
QtyReject  
QtyReject  
NumberInsp.  
Stamp

240

Pressure Wash per QSI005 4.3

0.00



HandFinish

Memo

0.00

Hand Finishing

*Handwritten signature and date: 11/10/11*

250

White Gloss(Ref:4.3.5.1) per QSI005 4.3-Alum

0.00



Powdercoat

Memo

0.00

Powder Coating

START TIME:  
OVEN TEMPERATURE:  
FINISH TIME:*Handwritten notes: 9:00, 320 OF, 9:30**Handwritten signature and date: 11/10/12*

260

QC3- Inspect Part Finish

0.00



QC

Memo

0.00

Quality Control

*Handwritten signature and date: 11/10/12*

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Work Order ID 73878 *HH*

Friday, September 16, 2011 3:24:27 PM



Page 10

Item ID: D206-642-151

Accept



Setup Start



Revision ID:

Stop



Item Name: Replacement Skidtube

Start Date: 9/26/2011 Start Qty: 1.00



Cust Item ID:

Required Date: 10/21/2011 Req'd Qty: 1.00



Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Run Start



QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Stop



Sequence ID/ Work Center ID	Operation Description	Set Up/ Run Hours	Tool ID	Tool #	Plan Code	Accept Qty	Reject Qty	Reject Number	Insp. Stamp
270		0.00							
	HandFinishing								
HandFinish	Memo	0.00							
Hand Finishing	1-Install D2651-3 O-Rings on D2651-1 plugs with Petroleum Jelly and install plugs as per Dwg D3804. Clean excess adhesive.								
280		0.00							
	HandFinishing								
HandFinish	Memo	0.00							
Hand Finishing	1-Install D2646 Aft Cap and seal with Sikaflex. Clean excess adhesive A/R <input type="checkbox"/> Sikaflex-291 <input checked="" type="checkbox"/> <i>M118393</i> Sikaflex expire date: <input type="checkbox"/> <i>12/03</i>								
	2- Install wearplate as per dwg								
	2-Wing Walk as per Dwg D3804 and QSI 005 4.4 <input type="checkbox"/> Batch: <i>111018988</i>								

*1.64 0 4/10/12*

*1.64 0 4/10/12*

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

**Work Order ID 73878**

Friday, September 16, 2011 3:24:27 PM

Page 11

Item ID: D206-642-151

Accept

Setup Start

Revision ID:

Stop

Item Name: Replacement Skidtube

Start Date: 9/26/2011 Start Qty: 1.00

Cust Item ID:

Required Date: 10/21/2011 Req'd Qty: 1.00

Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Run Start

QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Stop

Sequence ID/  
Work Center IDOperation  
DescriptionSet Up/  
Run Hours

Tool ID

Tool #

Plan  
CodeAccept  
QtyReject  
QtyReject  
NumberInsp.  
Stamp

290

QC3- Inspect Part Finish

0.00



QC

Memo

0.00

Quality Control

8 w/6/13

300

QC5- Inspect part completeness to step on W/O

0.00



QC

Memo

0.00

Quality Control

8 w/6/13

2/

LH

310

Packaging

0.00



Packaging

Memo

0.00

Packaging

Identify and pack for shipping as per PPP D206-642-151

Location:

PPP Rev: PPM 4403

P. 4/11/15 C

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

**Part No:** \_\_\_\_\_ **PAR #:** \_\_\_\_\_ **Fault Category:** \_\_\_\_\_ **NCR:** Yes No **DQA:** \_\_\_\_\_ **Date:** \_\_\_\_\_  
**Resolution:** \_\_\_\_\_ **Disposition:** \_\_\_\_\_ **QA: N/C Closed:** \_\_\_\_\_ **Date:** \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

**Work Order ID 73878**

Friday, September 16, 2011 3:24:27 PM

Page 12

Item ID: D206-642-151

Accept

Setup Start

Revision ID:

Stop

Item Name: Replacement Skidtube

Start Date: 9/26/2011 Start Qty: 1.00

Cust Item ID:

Required Date: 10/21/2011 Req'd Qty: 1.00

Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Run Start

QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Stop

Sequence ID/  
Work Center IDOperation  
DescriptionSet Up/  
Run Hours

Tool ID

Tool #

Plan  
CodeAccept  
QtyReject  
QtyReject  
NumberInsp.  
Stamp

320

QC21- Final Inspection - Work Order Release

0.00



QC

Memo

0.00

Quality Control

11/10/20

MF  
11-10-19

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries



# Picklist Print

Friday, September 16, 2011 3:24:21 PM

Page 1

Work Order ID: 73878

Parent Item: D206-642-151

Parent Item Name: Replacement Skidtube

Start Date: 9/26/2011

Required Date: 10/21/2011

Start Qty: 1.00

Required Qty: 1.00

Comments: IPP REV:A 10.12.08 PER IIN REV.N DD VERF:EC  
REV:B 11.09.16 PER IIN REV.O DD VERF:EC

IPP

Component Item ID/ Item Name	Replacement Item ID	Mfg/ Purch	Bin Item	Primary Location	Last Location	Route Seq ID	Unit of Measure	Qty on Hand	Qty per Kit	Total Qty	Qty Issued	Date Issued	Status
---------------------------------	------------------------	---------------	-------------	---------------------	------------------	-----------------	--------------------	----------------	-------------	--------------	---------------	----------------	--------

D2620

Manufactured No

110

Each

12.0000

1

1



Skidtube, 206 Skidtube

Location

Loc Qty

Loc Code

LG

12

73786

68136

1

71616

5

71617

6

D2647

Manufactured No

110

Each

44.0000

1

1



Cap

Location

Loc Qty

Loc Code

LG002

44

55352

14

71171

30

CR3212-4-04

Purchased No

180

Each

1,655.000

52

52



Cherry Rivet

Location

Loc Qty

Loc Code

ST311

1655

116471

78

117816

477

118686

100

118840

1000

52

11/09/20

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Picklist Print

Friday, September 16, 2011 3:24:21 PM

Page 2

Work Order ID: 73878

Parent Item: D206-642-151

Parent Item Name: Replacement Skidtube

Start Date: 9/26/2011

Required Date: 10/21/2011

Start Qty: 1.00

Required Qty: 1.00

D2654-1 Manufactured No

180 Each 6.0000 1 1



Web

Location Loc Qty Loc Code

LG 6  
64562 6

D3286-1 Manufactured No

180 Each 32.0000 2 2



Doubler

Location Loc Qty Loc Code

LG002 32  
52844 11  
64563 21

D2649 Manufactured No

200 Each 289.0000 19 19



Cross Bolt Spacer

Location Loc Qty Loc Code

LG 6  
68224 2  
71355 2  
72704 2  
LG001 283  
65317 1  
68507 11  
73390 271

D3286-3 Manufactured No

200 Each 27.0000 2 2



Spacer

Location Loc Qty Loc Code

LG002 27  
64564 27

Friday, September 16, 2011 3:24:22 PM

Shop Packet Print

Page 2

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Picklist Print

Friday, September 16, 2011 3:24:22 PM

Page 3

Work Order ID: 73878

Parent Item: D206-642-151

Parent Item Name: Replacement Skidtube

Start Date: 9/26/2011

Required Date: 10/21/2011

Start Qty: 1.00

Required Qty: 1.00

D2680-041 Manufactured No

210

Each

19.0000

1

1



Nut Plate

Location

Loc Qty

Loc Code

ST020

73334

19

55366

17

70088

2

CR3212-4-03 Purchased No

210

Each

1,138.000

2

2



Cherry Rivet

Location

Loc Qty

Loc Code

FP-B

2

110139

2

ST311

1136

114859

1136

AN960JD416 NAS1149D0463J Purchased No

210

Each

0.0000

1

1



Washer

CCR264SS3-3 Purchased No

210

Each

435.0000

2

2



Cherry Rivet

Location

Loc Qty

Loc Code

FP-B

2

113973

2

ST311

433

117086

23

17849

410

① DP 11-10-6

② DP 11-10-6  
(x1) 11/10/12

② DP 11-10-6

Friday, September 16, 2011 3:24:23 PM

Shop Packet Print

Page 3

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Picklist Print

Friday, September 16, 2011 3:24:23 PM

Work Order ID: 73878



Parent Item: D206-642-151



Parent Item Name: Replacement Skidtube

Start Date: 9/26/2011

Required Date: 10/21/2011

Start Qty: 1.00

Required Qty: 1.00

MS27039-4-06

Purchased

No

210

Each

29.0000

1

1



yl 11/10/12

Screw

## Location

## Loc Qty

## Loc Code

FP-A

8

115460

8

ST292

21

115460

21

yl

D2651-1

Manufactured

No

270

Each

289.0000

6

6



yl 11/10/12

Plug

## Location

## Loc Qty

## Loc Code

fpa

109

69018

109

FP-A

180

57869

1

66445

10

67760

36

70691

100

70839

2

71037

31

yl

D2651-3

Manufactured

No

270

Each

799.0000

6

6



yl 11/10/12

O-Ring

## Location

## Loc Qty

## Loc Code

FP-A

799

61962

12

66956

282

73489

505

yl

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries



# Picklist Print

Friday, September 16, 2011 3:24:23 PM

Page 5

Work Order ID: 73878

Parent Item: D206-642-151

Parent Item Name: Replacement Skidtube

Start Date: 9/26/2011

Required Date: 10/21/2011

Start Qty: 1.00

Required Qty: 1.00

D3873-1

Manufactured No

280

Each

160.0000

14

14



Bushing



XL 11/10/12

## Location

## Loc Qty

## Loc Code

ST084

4

B73829

XL

68247

4

ST088

156

64760

1

70690

54

71837

101

D2646

Manufactured No

280

Each

89.0000

1

1



Aft Cap



XL 11/10/12

## Location

## Loc Qty

## Loc Code

FP004

45

68280

45

FP006

5

62678

5

FP-4

35

70945

1

71070

34

fp5

4

71038

4

D3805-041

Manufactured No

280

Each

0.0000

1

1



Wearplate Assembly Fwd, Low Gear



(x1) XL 11/10/12

B73814

Friday, September 16, 2011 3:24:24 PM

Shop Packet Print

Page 5

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Picklist Print

Page 6

Friday, September 16, 2011 3:24:24 PM

Work Order ID: 73878



Parent Item: D206-642-151



Parent Item Name: Replacement Skidtube

Start Date: 9/26/2011

Required Date: 10/21/2011

Start Qty: 1.00

Required Qty: 1.00

MS27039-1-08

Purchased

No

280

Each

1,296.000

2

2



Screw



HL 11/10/12

## Location

## Loc Qty

## Loc Code

ST291

1296

115108

96

117423

300

118378

400

118910

500

X2

MS21042L3

Purchased

No

280

Each

2,603.000

7

7



Nut



HL 11/10/12

## Location

## Loc Qty

## Loc Code

ST300

2603

117441

24

117601

374

117885

205

118451

1000

118927

1000

X7

D3805-045

Manufactured

No

280

Each

6.0000

1

1



Wearplate Assembly Aft, Low Gear

1373816



HL 11/10/12

## Location

## Loc Qty

## Loc Code

FP

6

70878

6

AN960JD10L

NAS1149D0332J

Purchased

No

280

Each

0.0000

2

2



Washer

X2 117087



(X2) HL 11/10/12

Friday, September 16, 2011 3:24:24 PM

Shop Packet Print

Page 6

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Picklist Print

Friday, September 16, 2011 3:24:24 PM

Page 7

Work Order ID: 73878



Parent Item: D206-642-151



Parent Item Name: Replacement Skidtube

Start Date: 9/26/2011

Required Date: 10/21/2011

Start Qty: 1.00

Required Qty: 1.00

AN3-37A	Purchased	No	280	Each	261.0000	7	7
							<u>11/10/12</u>
Bolt							

<u>Location</u>	<u>Loc Qty</u>	<u>Loc Code</u>
ST353	211	
111668	111	
118628	100	<u>X7</u>
ST354	50	
117619	50	

NAS1149D0363J	Purchased	No	280	Each	2,623.000	7	7
							<u>11/10/12</u>
Washer							

<u>Location</u>	<u>Loc Qty</u>	<u>Loc Code</u>
ST298	2623	
117601	308	
118077	1315	<u>X7</u>
118612	1000	

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

ITEM	Qty -041	Qty -043	Part Number	Description
1	X		D3804-041	SKIDTUBE ASSEMBLY, 206 A/B LOW
2		X	D3804-043	SKIDTUBE ASSEMBLY, 206 A/B HIGH
5	1	1	D2600-1-160	EXTRUSION
6	1	1	D2646	AFT CAP
7	1	1	D2647	CAP
8	19	20	D2649	CROSS BOLT SPACER
9	6	8	D2651-1	PLUG
10	6	8	D2651-3	O-RING
11		1	D2654-3	WEB
12	1		D2654-1	WEB
13	1	1	D2680-041	NUT PLATE
14	2	2	D3286-1	DOUBLER
15	2	2	D3286-3	STUD
21	2	2	AN960JD10L	WASHER
22	1	1	AN960JD416	WASHER
23	2	2	CCR264SS3-3	RIVET
24	2	2	CR3212-4-03	RIVET
25	52	52	CR3212-4-04	RIVET
26	2	2	MS27039-1-08	SCREW
27	1	1	MS27039-4-06	SCREW

#### NOTES

- 1) MATERIAL: N/A
- 2) FINISH: -CHEMICAL CONVERSION COAT PER DART QSI 005 4.1  
-POWDER COAT WHITE (4.3.5.1) PER DART QSI 005 4.3
- 3) BLACK ANTI-SKID PAINT AS INDICATED TO 0.5 ABOVE LOCATION RIDGE PER DART QSI 005 4.4
- 4) TOLERANCES ARE PER DART QSI 018 UNLESS OTHERWISE NOTED
- 5) UNITS: INCHES UNLESS OTHERWISE NOTED
- 6) BREAK SHARP EDGES: 0.005 TO 0.010 MAX
- 7) IDENTIFICATION: NONE
- 8) WEIGHT: 12.5 lb
- 9) WELD PER DART QSI 004
- 10) BENDING: DAMAGE TOLERANCE ON FWD BEND:  
THERE SHOULD BE NO VISIBLE WRINKLES IN THE BEND FROM THE GROUND TO A HEIGHT OF 5 INCHES ABOVE THE GROUND. IT IS ACCEPTABLE TO POLISH OUT GOUGES UP TO 0.020 DEEP IN THE BENT PORTION OF THE TUBE. A MAXIMUM REDUCTION IN DIAMETER OF 0.150" IS ACCEPTABLE IN THE BENT PORTION OF THE TUBE.
- 11) BOND WEB INTO OUTER TUBE WITH SIKAFLEX-241/-291 ADHESIVE PER DART QSI 015
- 12) INSERT D2651-1 PLUG C/W D2651-3 O-RING IN HOLES MARKED 'P' (BOTH SIDES OF TUBE)

73878

**RELEASED**  
09.03.03  
PC ECN 09-538

A	NEW ISSUE	MB	08.07.07
REV.	DESCRIPTION	BY	DATE
DESIGN	99	<b>DART AEROSPACE USA, INC</b>	
DRAWN	99	PORT HADLOCK, WA	
CHECKED	99	DRAWING NO.	REV. A
MFG. APPR.	99	D3804	SHEET 1 OF 5
APPROVED	99	TITLE	SCALE
DE APPR.	99	SKIDTUBE ASSEMBLY, 206A/B	NTS
DATE	08.07.07	COPYRIGHT © 2008 BY DART AEROSPACE USA, INC THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE USA, INC.	

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector	


Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries




RELEASED  
09.03.07



**D3804-041 BENDING/DRILLING DETAIL**

17578



**D3804-041 ASSEMBLY/FINISHING DETAIL**

DESIGN	97	DART AEROSPACE USA, INC	
DRAWN	97	PORT HADLOCK, WA	
CHECKED	97	DRAWING NO.	REV. A
MFG. APPR.	97	D3804	SHEET 2 OF 5
APPROVED	97	TITLE	SCALE
DE APPR.	97	SKIDTUBE ASSEMBLY, 206A/B	NTS
DATE	08.07.07	COPYRIGHT © 2003 BY DART AEROSPACE USA, INC THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE USA, INC.	

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector


Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_


NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

RELEASED  
09-03-03



**D3804-043 BENDING/DRILLING DETAIL**



**D3804-043 ASSEMBLY/FINISHING DETAIL**

DESIGN	97	DART AEROSPACE USA, INC	
DRAWN	97	PORT HADLOCK, WA	
CHECKED	97	DRAWING NO.	REV. A
MFG. APPR.	97	D3804	SHEET 3 OF 5
APPROVED	97	TITLE	SCALE
DE APPR.	97	SKIDTUBE ASSEMBLY, 206A/B	NTS
DATE	08.07.07	COPYRIGHT © 2008 BY DART AEROSPACE USA, INC	
THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS UNDERSTANDING THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE USA, INC.			

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector	


Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_


NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries


RELEASED  
UP 09.03.07



**DETAIL A** D6-2  
SCALE NONE C2-2  
D6-3  
C2-3




**DETAIL B** C3-2  
SCALE NONE C3-3



- TO INSTALL D3286-1/3:
1. GRIND OFF FLANGE IN AREA SHOWN, FLUSH WITH OUTSIDE SURFACE OF ROUND TUBE
  2. LOCATE & DRILL D3286-1 DOUBLER USING DT3286-1T1
  3. ENLARGE HOLES IN D3286-1 TO Ø0.500
  4. ENLARGE HOLES IN TUBE TO Ø0.625 AND CHAMFER HOLE 0.03 X 45°
  5. RIVET D3286-1 TO TUBE
  6. INSERT D3286-3 SPACER
  7. WELD IN PLACE AND GRIND FLUSH

**SECTION C-C** C6-4  
PARTIAL SECTION  
SCALE NONE



- AFTER DRILLING AND BENDING ASSEMBLY PERFORM THE FOLLOWING FOR Ø0.375 HOLES ONLY:
1. CHAMFER HOLE 0.03 X 45°
  2. INSERT D2649 SPACER
  3. WELD INTO PLACE AND GRIND FLUSH
  4. CBORER TO Ø0.313 X 0.75 DP (EXCEPT WHERE INDICATED)

**SECTION D-D** A4-2  
FOR Ø0.375 HOLES ONLY A4-3  
SCALE NONE

DESIGN	97	<b>DART AEROSPACE USA, INC</b>	
DRAWN	97	PORT HADLOCK, WA	
CHECKED	97	DRAWING NO.	REV. A
MFG. APPR.	97	D3804	SHEET 4 OF 5
APPROVED	97	TITLE	SCALE
DE APPR.	97	SKIDTUBE ASSEMBLY, 206A/B	NT
DATE	08.07.07	COPYRIGHT © 2008 BY DART AEROSPACE USA, INC	
THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE USA, INC.			

13878

**Dart Aerospace Ltd**

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector


Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_


NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries


RELEASED  
07 07 03 03



**VIEW G-G**  
SCALE NONE A7-5



**DETAIL E**  
SCALE NONE B7-2 B7-3



**DETAIL F**  
SCALE NONE B2-2 B2-3

# 73878

DESIGN	97	<b>DART AEROSPACE USA, INC</b>	
DRAWN	J	PORT HADLOCK, WA	
CHECKED	4	DRAWING NO.	REV. A
MFG. APPR.	E	D3804	SHEET 5 OF 5
APPROVED	40	TITLE	SCALE
DE APPR.	4	SKIDTUBE ASSEMBLY, 206A/B	NTS
DATE	08.07.07	COPYRIGHT © 2008 BY DART AEROSPACE USA, INC THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSES, OR COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE USA, INC.	

# Dart Aerospace Ltd

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries



NO. 269

AWS D17.1.2001  
QUALIFICATION TEST RECORD

Name: Barclay Elliott  
Job number: D73893V  
Part number: D206 642 151  
Description: 206 Skid tube  
Welding Process: Tig[☒] Mig[ ]  
Base material: Aluminum  
Current: AC[☒] DC[ ]

TEST REQUIREMENTS AND RESULTS

Visual: pass[☒] fail[ ]  
Penetration: pass[☒] fail[ ]

UNACCEPTABLE

Cracks: pass[☒] fail[ ]  
Undercut: pass[☒] fail[ ]  
Pin holes: pass[☒] fail[ ]  
Overlap (cold lap): pass[☒] fail[ ]  
Porosity (surface): pass[☒] fail[ ]  
Coloration: pass[☒] fail[ ]

Qualifier Lat. Lewis Date of Test Coupon 11-10-07  
Welder Barclay Elliott Date of Test Coupon 11-10-07

The above named individual is qualified in accordance with AWS D17.1.2001 to weld